Chambal Fertilisers and Chemicals Limited
CFG3 Project Status (April 2017)

Project implementation has been started. Status of Brown-field expansion ammonia/urea
plant (CFG3 project) is as below:

[A]

[B]

[C]

Offshore scope - Ammonia and Urea plants (ISBL)

Basic engineering design is completed.

Engineering progress till 25-Mar-2017 is 98.89%.

Procurement progress till 25-Mar-2017 is 25.76%.

Fabrication of equipment is at advance stage at their respective vendor
shops.

Onshore scope - Ammonia and Urea plants (ISBL)

Engineering progress till 25-Mar-2017 is 74.04%.

Procurement progress till 25-Mar-2016 is 58.37%.

Construction work progress till 25-Mar-2017 is 18.92%.

90% model review completed.

Approved for Construction (AFC) grade documents are issued for
construction at site.

Fabrication of equipment is under progress at their respective vendor shops.
Costing of civil foundations is completed. Prilling tower shell (height 141.5
meter) construction completed.

Offsite and Utilities scope (OSBL)

Engineering progress till 25-Mar-2017 is 87.93%.

Procurement progress till 25-Mar-2017 is 85.51%.

Construction work progress till 25-Mar-2017 is 25.20%_

90% model review for HRSG pipe rack completed.

Approved for Construction (AFC) grade documents are issued for
construction at site.

Fabrication of equipment is under progress at their respective vendor shops.
Costing of civil foundations is completed.



[D] Owner’'s Scope

» Construction of Kalisindh Low Height Dam is in progress and expected to be
completed in June 2017.

» Township expansion job is in nearing completion.

* Electrification work on existing rail tracks-5 and 6 is completed.

e Draft Gas sale agreement for supply of Gas to Gadepan-lil plant is under
finalization


































